

**PC-10 Matrix Status Report No. 1  
May 6, 2005**

**Summary of Progress**

<b>Test Type</b>	<b>Planned Tests</b>	<b>Tests Started</b>	<b>Aborted / Invalid</b>	<b>Completed Tests<sup>a</sup></b>
<b>T-12</b>	<b>16</b>	<b>2</b>	<b>0</b>	<b>0</b>
<b>ISB</b>	<b>15</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>C13</b>	<b>26</b>	<b>0</b>	<b>0</b>	<b>0</b>

**a Operationally valid and reported to the TMC**

**General**

An archive of PC-10 matrix status reports will be available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). Once test results are reported, an Excel spreadsheet with summary data will also be available. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

**T-12**

Two T-12 matrix tests have been started. Oils have been assigned for the other two first round tests, which are expected to start soon.

**ISB**

No ISB matrix tests have been started. Oil assignments have begun. First testing is expected to start next week.

**C13**

The TMC has not been informed of any C-13 matrix starts. Several oils have been assigned for first round tests and testing is expected to begin soon.

John Zalar  
PC-10 Matrix Project Supervisor