

**PC-10 Matrix Status Report No. 11
July 15, 2005**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests^a
T-12	16	13	3	7
ISB	15	11	2	5
C13	26	15	1	7

a Operationally valid and reported to the TMC

General

An archive of PC-10 matrix status reports is available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). An Excel spreadsheet, with summary data for any reported tests, is also available. This spreadsheet is updated anytime new test results are received or there is a change in status for any test. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

T-12

Seven operationally valid tests have been reported. Two tests have reached EOT but have not yet been reported. One test is currently running. One third-round test was aborted due to a broken ceramic roller lifter. Based on the limiting test stand, the projected T-12 matrix completion date is August 22, 2005.

ISB

Five operationally valid tests have been reported. Two tests have reached EOT but have not yet been reported. Two tests are currently running. Based on the limiting test stand, the ISB matrix is projected to be completed by September 14, 2005.

C13

One second-round test has reached EOT but has not yet been reported. Based on laboratory estimates, the C13 matrix is projected to be completed by October 15, 2005.

John Zalar
PC-10 Matrix Project Supervisor