

**PC-10 Matrix Status Report No. 14
August 5, 2005**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests^a
T-12	16	18	4	10
ISB	15	15	2	10
C13	26	22	1	14

a Operationally valid and reported to the TMC

General

An archive of PC-10 matrix status reports is available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). An Excel spreadsheet, with summary data for any reported tests, is also available. This spreadsheet is updated anytime new test results are received or there is a change in status for any test. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

T-12

Ten operationally valid tests have been reported. Four tests are currently running. Based on the limiting test stand, the projected T-12 matrix completion date is August 31, 2005.

ISB

Ten operationally valid tests have been reported. One test has reached EOT but has not yet been reported. Two tests are currently running. Based on the limiting test stand, the ISB matrix is projected to be completed by September 14, 2005.

C13

Fourteen operationally valid tests have been reported. Seven tests are currently running. Based on recently updated laboratory estimates, the C13 matrix is now projected to be completed by September 30, 2005.

John Zalar
PC-10 Matrix Project Supervisor