

PC-10 Matrix Status Report No. 18
September 2, 2005

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests^a
T-12	16	20	4	14
ISB	15	18	3	13
C13	26	27	1	21

a Operationally valid and reported to the TMC

General

An archive of PC-10 matrix status reports is available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). An Excel spreadsheet, with summary data for any reported tests, is also available. This spreadsheet is updated anytime new test results are received or there is a change in status for any test. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

T-12

Fourteen operationally valid tests have been reported. One test has reached EOT but has not yet been reported. One test is currently running. Based on the limiting test stand, the T-12 matrix is projected to be completed by September 11, 2005.

ISB

Thirteen operationally valid tests have been reported. One test has reached EOT but has not yet been reported. One test is currently running. Based on the limiting test stand, the ISB matrix is projected to be completed by September 16, 2005.

C13

Twenty-one operationally valid tests have been reported. Five tests are currently running. Based on the limiting test stand, the C13 matrix is projected to be completed by September 23, 2005.

John Zalar
PC-10 Matrix Project Supervisor