

**PC-10 Matrix Status Report No. 21
September 23, 2005**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests^a
T-12	16	20	4	16
ISB	15	18	3	14
C13	26	27	1	25

a Operationally valid and reported to the TMC

General

An archive of PC-10 matrix status reports is available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). An Excel spreadsheet, with summary data for any reported tests, is also available. This spreadsheet is updated anytime new test results are received or there is a change in status for any test. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

T-12

T-12 matrix testing was completed on September 11, 2005. All 16 matrix tests are now posted on the TMC web site.

ISB

Fourteen operationally valid tests have been reported. The final ISB matrix test has reached EOT but has not yet been reported to the TMC.

C13

C13 matrix testing was completed on September 23, 2005. Twenty-five operationally valid tests have been reported. The final matrix test will be reported to the TMC by September 28.

John Zalar
PC-10 Matrix Project Supervisor