


# Proposed PC-10 Timeline



- PC-10 Test Development and Matrix Funding Mechanism Defined – End of 1Q2004
- Data on elemental limits due – 4/1/04
- Exit Ballot on Elemental Limits – 4/15/04
- Final definition of Elemental Limits – 6/22/04
- Matrix Design and Oil Selection – 3<sup>rd</sup> & 4<sup>th</sup> Qtr, 2004
- Matrix Testing Begins – 1Q, 2005
- Technology Evolution – 3Q, 4Q 2005
- Limits for CJ-4 Defined – Late, 2005
- ULSD widely Available – 2Q 2006
- First API CJ-4 Licensing – Fall, 2006
- 2007 Engine Launch – 3<sup>rd</sup> & 4<sup>th</sup> Qtr, 2006