

Task Name	Start	Finish	2005				2006				2007			
			Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	
NCDT Activity	Wed 3/26/03	Fri 2/3/06												
Funding Group	Mon 2/3/03	Tue 2/1/05												
New Test Development	Wed 9/25/02	Wed 3/2/05												
New Test Discrimination	Fri 1/2/04	Wed 3/2/05												
Matrix Design	Thu 4/1/04	Tue 12/7/04												
Chemical Limits Selection	Mon 3/31/03	Tue 6/22/04												
Select Matrix Oils	Wed 6/23/04	Tue 12/7/04												
Matrix Oil Prep	Wed 12/8/04	Fri 4/1/05												
Accept Parameters/Tests	Tue 6/22/04	Thu 3/31/05												
Matrix Testing	Wed 5/4/05	Fri 9/23/05												
Analyze Matrix	Mon 9/26/05	Mon 10/10/05												
Select Reference Oils	Tue 6/1/04	Fri 10/14/05												
HDEOCP Test Acceptance	Wed 10/12/05	Wed 10/12/05												
Technology Demonstration & Limits Approval	Mon 9/26/05	Thu 1/26/06												
ASTM D-2, SC-B Ballot & Approval	Fri 1/27/06	Mon 10/23/06												
API Lubes Committee Final Approval	Fri 1/27/06	Mon 2/27/06												
Minimum Product Qualification Interval	Fri 1/27/06	Mon 12/25/06												
API Licensing	Tue 12/26/06	Mon 5/21/07												
Engines in Field	Fri 9/1/06	Mon 5/21/07												