

Task Name	Start	Finish	2005				2006				2007			
			Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	
<b>NCDT Activity</b>	Wed 3/26/03	Fri 3/31/06												
<b>Funding Group</b>	Mon 2/3/03	Tue 2/1/05												
<b>New Test Development</b>	Wed 9/25/02	Wed 3/2/05												
<b>New Test Discrimination</b>	Fri 1/2/04	Wed 3/2/05												
<b>Matrix Design</b>	Thu 4/1/04	Tue 12/7/04												
<b>Chemical Limits Selection</b>	Mon 3/31/03	Tue 6/22/04												
<b>Select Matrix Oils</b>	Wed 6/23/04	Tue 12/7/04												
<b>Matrix Oil Prep</b>	Wed 12/8/04	Fri 4/1/05												
<b>Accept Parameters/Tests</b>	Tue 6/22/04	Thu 3/31/05												
<b>Matrix Testing</b>	Wed 5/4/05	Fri 9/23/05												
<b>Analyze Matrix</b>	Mon 9/26/05	Mon 10/10/05												
<b>Select Reference Oils</b>	Tue 6/1/04	Fri 10/14/05												
<b>HDEOCP Test Acceptance</b>	Wed 10/12/05	Wed 10/12/05												
<b>Technology Demonstration &amp; Limits Approval</b>	Mon 9/26/05	Thu 1/26/06												
<b>ASTM D-2, SC-B Ballot &amp; Approval</b>	Fri 1/27/06	Fri 10/20/06												
<b>API Lubes Committee Final Approval</b>	Mon 2/6/06	Fri 3/10/06												
<b>Minimum Product Qualification Interval</b>	Fri 1/27/06	Fri 10/13/06												
<b>API Licensing</b>	Sun 10/15/06	Mon 5/21/07												
<b>Engines in Field</b>	Mon 9/4/06	Mon 5/21/07												