

VID Matrix Status Report No. 11
March 26, 2009

Summary of Progress

Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	33	1	32
VID	2	12	11	0	6

* Reported to the TMC and confirmed operationally valid

Comments

Seven Step 2 tests have reached EOT. Six of these have been reported and confirmed operationally valid. Four tests are currently running. A total of four supplemental tests from dependent labs have been reported and confirmed operationally valid. The estimated completion date for the entire matrix plus all supplemental tests is April 8.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

A more inclusive Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>



John L. Zalar
Sequence VID Matrix Supervisor