

February 3, 2009
L42 Hardware TF conference call

Attendees:

C. Koglin
D. Lind-
M. Bassett-
K. Miller-
D. Bartlett-
G. Greene-
D. Ottley-
D. Smith-
C. Barker-

L42 hardware update

All hardware has been heat treated, need thread draw and hard turn
Rings turning of the bore diameter-Finished up week of the 9th and shipped to Lugoff
~900 pcs anticipated

Lugoff to start building parts no later than February 16th, plans to finish build by end of month (February). Kenny will be at Lugoff for start of axle build.

Process error-Initial setup by Derek when we start the run, Derek to document spring pad

Monday to get things setup and prepped, and have task force visit on Tuesday, February 17th.

Galen-OK

Don Lind-OK

Chris/Brian-Not able to attend

Dale Smith-OK

8am start time, end time around lunch or shortly after.

Kenny to email hotel information.-Done

Drawings review:

Review latest email from Kenny