

L42 Task force teleconference

8-5-2011

Attendees:

Cory Koglin

Scott Parke

Dave Strimple

Brian Koehler

Wes Venhoff

- Order is out to all suppliers, analysts called suppliers to confirm orders and give ETA on parts
- 54 part#'s
 - 11 part#'s did not receive order
- A few parts have long lead time, but Dave said we can work through this
- One constraint is gear material-9/1 material delivery, ~1 month of turnaround from Ft. Wayne
- Detailed timeline/build schedule anticipated 8/26 for ASTM
- Dave Strimple is program manager for Lugoff/light axle move
- AI: Have bill Ramsey forward Electronic PO's to Dave Strimple
-