

VID Matrix Status Report No. 1
January 12, 2009

Summary of Progress


Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	4	0	0
VID	2	12	0	0	0

* Reported to the TMC and confirmed operationally valid

Comments

On Friday, January 9, ASTM International confirmed receipt of the fourth and final funding payment for the Sequence VID matrix. The independent labs were immediately informed that they could begin matrix testing. All matrix oils have been blended and will be available in time for the approved run order.

The first four matrix tests are scheduled to start today, January 12.



John L. Zalar
Sequence VID Matrix Supervisor