

VID Matrix Status Report No. 10
March 20, 2009

Summary of Progress

Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	33	1	32
VID	2	12	7	0	1

* Reported to the TMC and confirmed operationally valid

Comments

Matrix Step 1 was completed on March 18. Step 2 is underway and, as of March 18, three tests have reached EOT. One of the three has been reported and confirmed operationally valid. Four Step 2 tests are currently running. The first three supplemental matrix tests from dependent laboratories were reported and confirmed operationally valid. The estimated completion date for the entire matrix plus supplemental tests is April 8.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

A more inclusive Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>



John L. Zalar
Sequence VID Matrix Supervisor