

**VID Matrix Status Report No. 8**  
**March 6, 2009**

**Summary of Progress**

| Test Type | Matrix Step | Planned Tests | Tests Started | Aborted / Invalid | Completed Tests* |
|-----------|-------------|---------------|---------------|-------------------|------------------|
| VID       | 1           | 32            | 32            | 0                 | 28               |
| VID       | 2           | 12            | 0             | 0                 | 0                |

\* Reported to the TMC and confirmed operationally valid

**Comments**

A total of 28 tests have been reported to the TMC and confirmed operationally valid. Four tests are currently running, two each on oils B and D. These final tests of Step 1 are scheduled to complete on March 9 and 10. The matrix labs will then immediately begin their first tests of Step 2 using oil D. These tests will be followed by runs on each of the other two reference oils. Barring any delays, Step 2 will be completed on or about March 31. One dependent lab has started a test on oil D.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

A more inclusive Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>



John L. Zalar  
Sequence VID Matrix Supervisor