UNAPPROVED MEETING MINUTES OF THE

Caterpillar C13 Test Development Task Force

Hyatt Regency Hotel Phoenix, AR

December 8, 2003

THIS DOCUMENT IS IN THE PROCESS OF DEVELOPMENT AND IS FOR ASTM COMMITTEE USE ONLY.  IT SHALL NOT BE REPRODUCED, CIRCULATED OR QUOTED, IN WHOLE OR IN PART, OUTSIDE OF THE ASTM COMMITTEE ACTIVITIES, EXCEPT WITH THE APPROVAL OF THE COMMITTEE HAVING JURISDICTION OR THE PRESIDENT OF THE SOCIETY.

1. Call to order/Attendance/Membership

Tom Franklin called the meeting to order at approximately 1:05pm.  The membership list was distributed for signing and is included as Attachment 1.

2. Agenda/ Background

A. The agenda was distributed and briefly reviewed by Tom Franklin.

B. Abdul Cassim provided background information in a presentation included as Attachment 2.  Following the presentation Lew Williams asked if any of the data would be shared.  Abdul Cassim replied that the legal department at Caterpillar could not approve the general or wide spread distribution of this data.  However, the data can be shared with those who have signed the Caterpillar confidentiality agreement.

3. Scope and objectives

Tom Franklin went through the scope and objectives for the C13 Test Development Task Force.  The presentation is included as Attachment 3.

A. Steve Kennedy pointed out that the 3/31/04 deadline initially presented in the slide show was too late to accommodate the timeline laid out in the morning meeting of the HDEOCP.  

B. Wim Van Dam asked if there would be a capacity/resources conflict while trying to meet the PC-9 testing needs as well as the PC-10 development needs.  Tom Franklin stated that the question was a difficult one to answer at the current time.  However, with the help and cooperation of all those involved it could be done.  A lab who signs Caterpillar’s confidentiality agreement can have a C13 engine.  Currently five labs desire engines.  Further, the task force must become more comfortable with making decisions based on less data.  The aggressive time line will not allow for the typically desired 30 runs.

C. Lew Williams stated the 03/05 C13 PC-10 development deadline was too late.  Tom Franklin changed the deadline to 12/31/04.

D. Bob Campbell asked if the C13 would be looking at the same parameters as the C12.  Abdul Cassim and Tom Franklin responded that as with the C12 the C13 will be testing for functional failure – blowby or ring sticking.

E. Phil Scinto asked if the reference oils would also carry forward.  Abdul Cassim replied affirmatively.

F. The question was asked whether cost was being considered as a design element for the test.  Abdul Cassim stated that Caterpillar was tracking all test costs.  The question was expanded further to ask if efforts were being made to minimize cost of the test as a finished product.  Abdul Cassim agreed that it should definitely be looked into.  Tom Franklin then added it to the Proposed Objectives.

G. David Duncan asked if the test would include CCV or DPF.  Abdul Cassim responded that the answer is not yet certain.  However, if one were to be chosen it would be CCV.

H. Gordon Lamb asked if the test would be extended beyond 500 hours in the event that there are no functional failures.  Abdul Cassim stated that the test would not go beyond 500 hours.  Other alternatives are available for consideration instead.

I. The question was asked if the failing reference oil for ECF – 1 is a CI-4 oil.  Abdul Cassim stated that it could be a CI-4 oil and that changes have been made to the test to increase severity.  He further explained that a 1.65% ash TMC reference oil could be used if suppliers of the reference oils are not overly enthusiastic about their use as on going reference oils.  A bad oil is needed, as the objective is to show discrimination.

4. Next meeting/teleconference

The next meeting was loosely set for January 2004 depending upon testing progress.  Wim Van Dam asked if labs currently not involved in predevelopment could receive test updates.  Tom Franklin stated that for legal reasons the results could not be shared.  However, progress updates will be given.

5. Training/Information

Abdul Cassim announced that training is available from Caterpillar for building the C13 engine and also for the use of CAT Electronic Technician without having signed the Caterpillar confidentiality agreement.  He also stated that it was not necessary to sign the Caterpillar confidentiality agreement to be set up on the Caterpillar Knowledge Network.  The Caterpillar Knowledge Network is a secure web site where general build and stand setup information is posted for the C12, and going forward, the C13.

