
ISM O&H Panel Teleconference

November 20, 2003
1 Attendance

1.1 Cummins

Warren Totten

1.2 Ethyl

Bob Campbell

1.3 Lubrizol
Darryl Baumgartner

Dan Domonkos
Bill Larch

1.4 PE

Jim Moritz

John Hagelin

1.5 SwRI

Scott Richards

Andy Broff
1.6 TMC

Jeff Clark

2 Call to Order

Warren Totten called the meeting to order at 2:06 PM Eastern Time.  The call ended at 2:55 PM EST.

3 ISM Stand Update
Ethyl has been able to control timing and vary the EGR valve using the NGET tool.  The engine will need to be relocated to the lube test cell after completion of the M11 HST test.

Lubrizol has the ISM in-stand and has the engine wired and is ready for a one-on-one discussion on NGET and how to control the engine.
PerkinElmer is up fitting an older test cell.  The ISM engine is in the stand and is expected to be ready to start by the first week in December
Southwest Research has been running for the past month and has been working closely with Cummins to resolve O & H issues including the need for a new turbo, ECM updates, and NGET use issues.  SwRI is ready for a one-on-one discussion on the use of NGET.
4 Discussion

General discussion around common test stand set-ups included the following:

1) What approach should be taken for EGR levels and control?  VGT control?  CO2 levels?

2) There is a desire to try to have each of the labs run at the same boost pressure if possible.

3) Specify intake air restrictions

4) Before starting the matrix all labs will need a new block w/capacitors disabled and a measured rebuild kit
5) Viking Pump Model SG053514 shall be used as the auxiliary oil pumps.  Nominal pump 
speed is 1725 r/min. (Viking)
The TMC is prepared to send out the test oils for the matrix.  The “excellent” oil is to be shipped to TMC for blending as soon as possible to avoid any delays in the matrix.
5 Action Items for 11/20/2003
Cummins Inc.


Review service literature for new ISM shop manual (11/13)

Send labs location of CO2 probe on intake (11/13)

Provide NGET training on a one-on-one basis with each lab.


Send ISM ’02 wiring diagrams


Facilitate shipment of “excellent” oil to TMC 

Labs


SwRI to send turbo to Ethyl.


Order and prepare parts rebuild kits for matrix run (pre-measurements)


6 Next Meeting

The next teleconference is scheduled for Thursday, December 4, 2003 at 2 PM Eastern (1PM Central).  The teleconference number is 812-377-6156.

2

