






L-42 Surveillance Panel Meeting

Automation Alley

Troy, MI

May 3, 2017

10:30 am - 11:00 am



Agenda

Call to Order

Agenda

Membership Review & Update

Approval of Meeting Minutes

L-42 Hardware – 2017 order update

L-42-1 Development

New/Open Issues

Adjournment

2



L-42 SP Voting Members

Rob Banas - ExxonMobil

Allen Comfort – US Army

John Dharte – AAM

Eric Donovan – Afton Chemical (Chair)

Scott Parke – TMC

Jule Rucker – Meritor

Dale Smith – Intertek

Wes Venhoff– Lubrizol

Rebecca Warden – SwRI
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Approval of Meeting Minutes

SP Meeting Minutes

 “20170208_SP” February 8, 2017 – Warrendale, PA
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L-42 Hardware – 2017 order updates

May 2016 – The SP agreed the best idea is to continue with Dana
hardware until L-42-1 is complete

August 2016 – Labs were to review current hardware status and
report back to plan timing for next hardware order
 Afton – 2 years
 Intertek – 2 years
 Lubrizol – 5 years
 SwRI – 1 year (conservatively)

November 2016 – The SP agreed on using the previous 2014 order
batch requirements that Dana currently has on hand

January 2017 – The 3 labs participating in the order sent Pos to
Dana. This met previously set deadlines in order to receive axles
by early 4Q2017
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L-42 Hardware – 2017 order updates cont’d

February 2017 – The SP agreed to have a small batch of 9 axles
produced and 3 axles sent to each of the 3 participating labs. Each
lab will run two passing reference oil and one discrimination oil
run on a currently referenced stand. Tests shall be run and results
shared with the SP and Dana within approximately 2 weeks, no
more than 30 days, after receiving the axles.
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L-42-1 Development

Summary

Electric T-rig (input and outputs)

Dana 44 mounted without springs

Goal is to have the rig follow L-42 setpoints first then use
mathematical model for setpoints

Development to date

Data from L-42 run was used to create 100 Hz setpoints for initial
L-42-1 testing

 Initial testing shows good progress, fine tuning still needed to hit
exact setpoints consistently
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New/Open Issues
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