

**PC-10 Matrix Status Report No. 2
May 13, 2005**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests^a
T-12	16	3	0	0
ISB	15	0	0	0
C13	26	4	0	0

a Operationally valid and reported to the TMC

General

An archive of PC-10 matrix status reports is available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). Once test results are reported, an Excel spreadsheet with summary data will also be available. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

T-12

Three T-12 matrix test starts have been confirmed. No results have been reported.

ISB

No ISB matrix test starts have been confirmed. One lab has requested and received an oil assignment for one test stand.

C13

Four C13 matrix test starts have been confirmed. Matrix oils have been assigned for the other three first-round tests.

John Zalar
PC-10 Matrix Project Supervisor