

**PC-10 Matrix Status Report No. 22  
September 30, 2005**

**Summary of Progress**

<b>Test Type</b>	<b>Planned Tests</b>	<b>Tests Started</b>	<b>Aborted / Invalid</b>	<b>Completed Tests<sup>a</sup></b>
<b>T-12</b>	<b>16</b>	<b>20</b>	<b>4</b>	<b>16</b>
<b>ISB</b>	<b>15</b>	<b>18</b>	<b>3</b>	<b>15</b>
<b>C13</b>	<b>26</b>	<b>27</b>	<b>1</b>	<b>26</b>

**a Operationally valid and reported to the TMC**

**General**

An archive of PC-10 matrix status reports is available via a direct link on the TMC web site (<http://www.astmtmc.cmu.edu>). An Excel spreadsheet, with summary data for any reported tests, is also available. This spreadsheet is updated anytime new test results are received or there is a change in status for any test. For those interested in the full data bases for the T-12, ISB, and C13, direct links are provided.

**T-12**

T-12 matrix testing was completed on September 11, 2005. All 16 matrix tests are now posted on the TMC web site. Data analysis is underway.

**ISB**

ISB matrix testing was completed on September 15, 2005. All 15 matrix tests are now posted on the TMC web site. Data analysis is underway.

**C13**

C13 matrix testing was completed on September 23, 2005. All 26 matrix tests are now posted on the TMC web site. Data analysis is underway.

John Zalar  
PC-10 Matrix Project Supervisor