



Mack T 10 Test Status

- Matrix Ready - Sept 20
- Task Force Conference Call Nov 7
- Conference Call & Lab Visit wk of Nov 13
- Matrix Started in 3 stands (2 Labs)
- Next 4 Stands (3 Labs) to start on or before Dec 11
- All 7 stands to finish 1 Test before end of year
- Task Force Meeting Mid January to evaluate data