

Status of PC-9 Matrix Testing

Presented to HDEOCP

July 11, 2001

Jeff Clark

Presenting for John L. Zalar

T-10

- **Planned Tests: 28**
- **Total Starts: 30**
- **Completed Tests**
 - **Verified / posted on TMC web site: 27**
 - **EOT and being reviewed/verified: 1**
 - **Aborted/Invalid: 3**
- **Last Matrix Test EOT'd: 7/3/01**

M11-EGR

- **Planned Tests: 26**
- **Total Starts: 28**
- **Completed Tests**
 - **Verified and posted on TMC web site:25**
 - **EOT and being reviewed/verified: 1??**
 - **Aborted/Invalid: 2**
- **Last Matrix Test EOT'd: 6/23/01**

1R

- **Planned Tests: 18**
- **Total Starts: 9**
- **Completed Tests**
 - **Verified and posted on TMC web site: 0**
 - **EOT and being reviewed/verified: 0**
 - **Aborted/Invalid: 0**
- **Tests Currently Running: 9**
- **Earliest EOT for Last Matrix Test: 8/10/01**

