

Cat 1R Matrix Status, 8/15

- 17 of 18 tests complete
 - 12 evaluated and posted on TMC website
 - 5 awaiting review
 - 1 running
- One test aborted due to operational problems



Cat 1R Matrix Status, 8/15

- Three tests run at different flow rate
 - 63 L/min vs. 75L/min
- Task Force conference call on 8/2
- Decided that the flow rate did not affect the results
 - Tests deemed valid



Cat 1R Matrix Status, 8/15

- Task force is scheduled to meet in San Antonio August 21 and 22
- Review of conclusions at the September HDEOCP meeting
- Expected EOT ~ end of August

