## Mack T12 Engine Test Update

January 13th 2005

## •Mack T-12

- Based on Mack T10 & Mack T11
  - With ULSD Fuel
  - •Length ~ 300 Hours
    - Two Phase Test
  - •Phase 1 100 hr ( 4.0 % Soot )
- •Phase 2 200 hr (EOT of 6 % Soot)
  - Phase 2 260 F Oil Temp
- •Increased EGR Flow (Heavy EGR) (35% Phase 1 15-% Phase 2)
  - Precision Matrix Required

Hardware (External)

Same as T10 Except – VGT Turbo replaces

small T10 Turbo

2 Production EGR Coolers (Breadboard) Replaces Tube Cooler-Test with 3?

•80 C EGR Coolant Inlet Temp
EGR on/off Valve

Hardware (Internal)
 T11 Power Cylinder (T10 Top Ring) & T11 Heads
 New Nozzles & Spray Angle

- T12 Conversion Kits Sent to Labs

•T12 TASK FORCE – Numerous Teleconferences, Oct 20 Mtg in San Antonio – Meeting Nov 22<sup>nd</sup> @ ExxonMobil- Next Mtg Jan 12<sup>th</sup> in San Antonio

•Next Meeting - Feb 22<sup>nd</sup> Chicago

Test Procedure Available, T12 Parts List Completed

•Completed Test on 820-2 (T10 Ref Oil), 2<sup>nd</sup> Test to Complete Mid November

•Engines in 4 Labs Running week of Jan 10th

Task Force Recommends the use of dyed PC 10 ULSD

Lubrizol- 2 Coolers – 80 hrs with NO sign of fouling


Perkin-Elmer – 2 Coolers 100 hrs live test (820-2) – Cleaned Coolers @ 77 hrs (Ni 1ppm) 2<sup>nd</sup> Stand with 3 Coolers – wk of Jan 24<sup>th</sup>

Afton – Start 3 Coolers wk of Jan 10th 100 hrs

ExxonMobil – Start 3 Coolers wk of Jan 17th – Live Test


SWRI - Continue Running 2 Coolers until 3 Cooler data avail


## T12 Pb (ppm) Discrimination



b

## Wear / T12 vs. T10 820-2 T12-820-2 vs. PC10 Prototype





GLS JAN 12<sup>TH</sup> 2005



| EGR Mapping  Soot Mapping  TBN Depletion Mapping  Run Demonstration Test  Run Discrimination Test  Deliver Draft Procedure  Deliver Procedure for Matrix Testing |                                      | July | August | September | October | November | December | January |
|--|--------------------------------------|------|--------|-----------|---------|----------|----------|---------|
| TBN Depletion Mapping  Run Demonstration Test  Run Discrimination Test  Deliver Draft Procedure  | EGR Mapping                          |      |        |           |         |          |          |         |
| Run Demonstration Test  Run Discrimination Test  Deliver Draft Procedure   | Soot Mapping                         |      |        |           |         |          |          |         |
| Run Discrimination Test  Deliver Draft Procedure   | TBN Depletion Mapping                |      |        |           |         |          |          |         |
| Deliver Draft Procedure  | Run Demonstration Test               |      |        |           |         |          |          |         |
|  | Run Discrimination Test              |      |        |           |         |          |          |         |
| Deliver Procedure for Matrix Testing   | Deliver Draft Procedure              |      |        |           |         |          |          |         |
|  | Deliver Procedure for Matrix Testing |      |        |           |         |          |          |         |
|  |                                      |      |        |           |         |          |          |         |