

**VID Matrix Status Report No. 12**  
**April 3, 2009**

**Summary of Progress**

Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	33	1	32
VID	2	12	12	0	11

\* Reported to the TMC and confirmed operationally valid

**Comments**

Eleven Step 2 tests have been reported and confirmed operationally valid. The final Step 2 test is currently running. The estimated completion date for Step 2 is April 8. A total of 9 supplemental tests from dependent labs have been reported and confirmed operationally valid.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

A more inclusive Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>



John L. Zalar  
Sequence VID Matrix Supervisor