

VID Matrix Status Report No. 2 January 23, 2009

Summary of Progress

Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	8	0	2
VID	2	12	0	0	0

* Reported to the TMC and confirmed operationally valid

Comments

A total of four tests have reached EOT. Two have been reported to the TMC and confirmed operationally valid. The next four matrix tests are scheduled to start on January 26.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

The full Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>



John L. Zalar
Sequence VID Matrix Supervisor