

VID Matrix Status Report No. 3 January 30, 2009

Summary of Progress

Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	12	0	8
VID	2	12	0	0	0

* Reported to the TMC and confirmed operationally valid

Comments

A total of eight tests have been reported to the TMC and confirmed operationally valid. Four tests are currently running. The next four matrix tests are expected to start on February 2. Testing remains on schedule.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

A more inclusive Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>

Please contact the TMC if there are additional data fields that you would like to have posted.



John L. Zalar
Sequence VID Matrix Supervisor