

VID Matrix Status Report No. 4
February 6, 2009

Summary of Progress

Test Type	Matrix Step	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests*
VID	1	32	16	0	12
VID	2	12	0	0	0

* Reported to the TMC and confirmed operationally valid

Comments

A total of 12 tests have been reported to the TMC and confirmed operationally valid. Four tests are currently running. The next four matrix tests are expected to start on February 9 or 10. Testing remains on schedule.

An archive of VID matrix status reports and an Excel spreadsheet with summary data are available on the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/docs/gas/sequencevi/VID%20Matrix/>

A more inclusive Sequence VID database is accessible from the TMC website via the following link:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/vid/data/>

Please contact the TMC if there are additional data fields that you would like to have posted.



John L. Zalar
Sequence VID Matrix Supervisor